



## Hanford Reach National Monument Federal Planning Advisory Committee

	2002		2003	
	November	December	January**	February
<b>ADVISORY COMMITTEE MEETINGS</b>	19	3 <sup>rd</sup> , 4 <sup>th</sup> or 5 <sup>th</sup>	7 <sup>th</sup> , 8 <sup>th</sup> , or 9 <sup>th</sup>	
<b>Step 1: Preplanning (4-6 months)</b>	<b>COMPLETE</b>			
<b>Step 2: Public Involvement &amp; Scoping (6 months) Scoping June 12-October 12</b>	<i>CBSG Workshop I</i> 1. Committee receives resource review reports via e-mail 2. Committee receives scoping report via e-mail	3. Committee receives CBSG Workshop product on Draft Vision and Goals	<b>Committee Advice</b>	
<b>Step 3: Develop Vision, Goals (2 months)</b>				<i>CBSG Workshop II</i>

**\*\*Committee Charter ends January 2003**

